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Oregon’s State Wood Energy Team (SWET) is a state-level network supported by the Unit-ed States Forest Service and led by Oregon 
Department of Forestry. The purpose of the SWET 
is to bring together experts in biomass energy to 
support the successful development and implemen-
tation of wood energy systems and businesses. One 
of the Oregon SWET’S activities is a small grant 
program for project feasibility, engineering, and 
construction activities. Six grants were awarded 
in 2013-2015, totaling $204,700. Oregon State Uni-
versity conducted an assessment of this program 
at the SWET’s request in spring 2016 by interview-
ing grantees and contractors working on the grants. 
This assessment found the following:
What did SWET funding accomplish?
• Catalyzed projects that were nascent or slow-
moving, particularly by allowing for sustained 
investment and attention, research into neces-
sary issues, and creation of new key knowl-
edge that enabled decisions.
• Created credible data, evidence, and proof of 
concept for projects, allowing them to become 
more competitive for further funding and in-
vestment. 
• Fostered useful learning about new technolo-
gies and systems.
• Increased networks and relationships in the 
wood energy community. 
• Provided a unique source of funding that was 
well-timed and appropriately sized for Oregon 
wood energy projects.
What challenges exist for wood energy?
• Prices of other fuels currently do not make 
wood energy competitive or show quick-
enough returns for the investment.
• Up-front costs of installing wood energy sys-
tems remain a barrier.
• Grants and networking are available, but ac-
cess to capital remains limited. Funding and 
loans for equipment investments are typically 
not available. 
• The wood energy sector in the western United 
States is “marginal” and small, with limited 
public and policy understanding and support. 
Recommendations for future SWET activities 
• Encourage use of stewardship contracting to 
increase supply, especially of juniper.
• Showcase potential projects.
• Offer navigation of available resources and 
incentives. 
• Document the concrete actions that have led 
to success so others can learn.
• Create increased political and agency support
• Help develop customers and markets.
Executive summary
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Biomass utilization has become an integral component of forest management, yet bio-mass market development to date has been 
episodic and limited. Publicly-funded commercial-
ization efforts have focused on linking forest bio-
mass sources with scalable bio-energy technology 
to make measurable impacts on the nation’s energy 
use. But there has been less investment in small-
scale distributed bio-energy for forest health and 
rural community economic outcomes. 
The USDA Forest Service supports biomass utili-
zation through the Wood Innovation Fund; an an-
nual competitive grant program with individual 
awards up to $250,000 and annual expenditures 
ranging from $5,000,000 to $9,000,000. Eligible 
projects include feasibility, design, and engineer-
ing for bio-energy and green building applications. 
The Forest Service also supports Statewide Wood 
Energy Teams (SWET), collaborative approaches 
to biomass enterprise development that marshal 
the collective expertise of state and federal agen-
cies, research institutions, non-profits, and private 
sector partners to provide a more comprehensive 
suite of services. The purpose of the SWET is to 
bring together experts in a variety of arenas related 
to woody biomass energy, and to support the suc-
cessful development and implementation of wood 
energy systems and businesses. In particular, these 
teams focus on addressing public perception, edu-
cation and awareness, and coordination demands 
that previously have been unfunded and received 
less attention. 
The Oregon SWET, under the leadership of the Or-
egon Department of Forestry, aims to build robust 
markets for the by-products of forest health, haz-
ardous fuels reduction, and active forest manage-
ment. By helping to create value for the low-value 
residuals from forest management activities, public 
and private forestland managers would be able to 
effectively expand the pace and scale of forest res-
toration, a key element of reducing the risk of high-
intensity wildfire. The team has been influencing 
biomass markets by providing a coordinated and 
comprehensive approach to engagement, project 
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identification, development, financing, monitoring 
and communication. The primary objective is build 
a pipeline of commercially viable biomass end us-
ers, similar to the 19 biomass heat facilities already 
in place, and connect those projects to capital con-
struction funding. In addition to start up resources, 
the team partners with local communities to raise 
the social acceptance of biomass energy. 
In addition, Oregon’s SWET also provides delivery 
of federal grant funds for business development. 
Many biomass utilization businesses are small and 
startup in nature. These businesses represented 
high-risk investments for federal grant funds. The 
Oregon SWET used federal funds and directly pro-
vided smaller grants and support to businesses to 
strengthen their entrepreneurial expertise as well 
as improve the return on investments on federal 
grant funds. If an applicant was unsuccessful or 
challenged to meet the requirements of a one-year 
grant for $30,000 from the state, it is unlikely that 
they represented an acceptable risk for federal 
funds. However, without the initial investment of 
pass-through funds from the state, the level of risk 
remained unknown and the biomass business un-
tested.
At ODF’s request, Oregon State University (OSU)
engaged with the Oregon SWET in 2016 to help 
evaluate how the team’s collaborative approach to 
advancing wood energy functioned. The assess-
ment focused on the grant program. Specifically, 
OSU sought to identify:
• How did the SWET grants change the course 
of projects? What challenges did they help 
grantees overcome?
• What did the grant enable that may not have 
happened otherwise?
• How did the SWET grant build on or other-
wise leverage other resources such as US For-
est Service Woody Biomass Utilization Grants?
• Is the SWET grant a unique opportunity for 
biomass projects?
• What else has been valuable about the SWET 
from the grantees’ perspectives?
• What challenges lie ahead for wood energy?
The focus of this report is to a) provide a summary 
of SWET grant investments from 2013-2015, and b) 
address the above questions and examine the value 
of the SWET’s grant program to date; this report 
does not comprehensively evaluate the SWET effort 
as a whole or document all accomplishments and 
outcomes of the grant projects. 
Approach
In May 2016, OSU interviewed five SWET grant-
ees (businesses seeking biomass development) and 
contractors (providing technical services to the 
grantees) for perspective on all six grants. One in-
terviewee was engaged in three of the grants. In-
terviewers took detailed notes, and then system-
atically reviewed these notes for responses to the 
questions and additional related information. They-
also reviewed grant applications and agreements 
for additional information. The findings presented 
below are based on the information and perspec-
tives conveyed by interviewees. All interviewees 
had the opportunity to review draft report material 
prior to submission to ensure accuracy.
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Findings
Overview of grant recipients
In the study period of 2013-2015, six grants total-
ing $204,700 were awarded (see Table 1, below, 
and Figure 1, page 5). SWET grants do not exceed 
$50,000 for an individual grant. The average grant 
was $34,117.
The value of the SWET Program
Projects that received SWET grants were at vari-
ous stages of development, from feasibility (two 
grants) to design and engineering (two grants) and 
construction (two grants). Grantees therefore had 
unique situations and needs for the grant depend-
Table 1 Grants awarded by the Oregon State Wood Energy Team, 2013–2015
Year
Project 
name
Project 
owner
Location
System 
type
Funding 
uses
SWET 
grant
USFS
Capex 
investment
Status
2013 Harney 
Community 
Energy
Wisewood 
Inc. 
Burns Wood chip 
boiler
Design/
engineering
$47,700 $250,000 $1,900,000 Completion June 
2016
2013 Nat'l Guard 
Hermiston 
Training 
Facility
Oregon 
National 
Guard
Hermiston 2 biomass 
thermal wood 
chip boilers
Design/
engineering
$50,000 $250,000 $7,750,988 Construction 
contract expected  
September 2016; 
completion in 2017
2015 Biochar 
Drying 
System 
Feasibility
Walking 
Point 
Farms
Columbia 
City
Biochar 
gasification 
system
Feasibility/
design
 $22,000 Feasibility
2015 Integrated 
Juniper 
Utilization
Forest 
Energy 
Group
Klamath 
Falls
Integrated 
juniper 
manufacturing
Feasibility/
design
 $25,000  $3,500,000 Production
2015 Thermal 
Energy 
System 
Design
Silver 
Sage 
Fisheries 
Inc.
Burns Biomass 
thermal wood 
chip system
Feasibility/
design
 $25,000  $1,000,000 Design & engineering
2013 Ski resort 
Design/
Engineering
Mt. 
Bachelor 
Resort
Bend Biomass 
thermal wood 
chip system
Feasibility/
design
 $30,000 $220,000  $2,500,000 Design & engineering
ing on project context. However, there were some 
common themes across grants. SWET funding was 
found to:
Catalyze and accelerate projects overall
Particularly for the feasibility and engineering 
grants, projects were characterized as nascent, still 
unproven, and/or moving slowly prior to receipt of 
grants. Wood energy projects at their early stages 
are typically privately or self-funded by technical 
consultants or the entities pursuing the project (e.g. 
a business or a city government). This early, explor-
atory work often takes place on the back of other 
projects and activities, and detracts from profit. In-
terviewees explained how this can naturally limit 
the amount of time, funding, and energy that proj-
ect concepts receive. Also, a project that is on the 
“back burner” without sustained attention is not in 
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Data source: EWP
Oregon biomass capacity investments 2013–2016
Statewide Energy Team and Cohesive Wildfire Strategy
In construction
In development
Biomass facility status
Other federal lands
US Forest Service landsProject name and owner
1.    Biochar Drying System Feasibility: Walking Point Farms LLC
2.    Hermiston Training Facility Biomass Design & Engineering: Oregon National Guard
3.    Ski Resort Biomass Design & Engineering: Mt. Bachelor Resort
4.    Harney Community Energy Design & Engineering: Wisewood, Inc.
5.    Thermal Energy System Design: Silver Sage Fisheries, Inc. 
6.    Juniper Utilization Feasibility & Design: Forest Energy Group
Medford
Klamath Falls
Hermiston
Bend
Burns
Columbia City
Portland
Salem
Eugene
1
2
3
4 5
6
Figure 1 Oregon State Wood Energy Team grant recipients, 2013–2015
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an environment conducive to the types of innova-
tion or creative thinking that may be required for 
the greatest project success. Finally, many poten-
tial wood energy users may not be familiar with 
biomass, and may not take the “deep dive” to learn 
more about it and may choose other technologies 
unless resources are available to explore this op-
tion. All interviewees described the SWET grants 
as “really speeding us up” and helping them push 
past barriers because they allowed real, sustained 
focus on the projects and often funded the exper-
tise necessary to move the project forward.
Bring credible research, data, and proof of 
concept
Another reason that wood energy projects may 
move at a slow pace is a lack of necessary infor-
mation. A considerable amount of information is 
needed to identify the appropriate technologies and 
systems to use, and to demonstrate the economic 
feasibility of a project over its life, and SWET grants 
helped recipients gather this information. As one 
interviewee described: “The SWET grant helped us 
confirm our ball park. We got credible references, 
studies, and conclusions from experts. We were 
able to debunk assumptions about what was avail-
able for supply, facilities, et.cetera, and get some 
different points of view.” Examples of this type of 
work that SWET funds supported include:
• Further development of a juniper biofuel. 
Previous tests had been done at a very small 
lab scale to identify correct product specifica-
tions such as moisture, size, and debarking. 
But more work was needed to find the best 
handling and processing systems, and to see 
if a value-added product could also be creat-
ed. The SWET grant allowed: the refinement 
of a processing flow, exploration of different 
heating systems, and testing of the econom-
ics of a juniper lumber product from residual 
jacketboards left from the production of the 
biofuel. 
• Exploration of appropriate technologies for 
creation of biochar and heat for a soil amend-
ment business.  The SWET funding helped 
determine information like how to produce 
at scale and what kinds of facilities could be 
used. This also allowed the business to iden-
tify the right proportion of biochar relative to 
other components in a soil amendment blend. 
• Development of an alternative to a pellet boil-
er for a ski area. The developed alternative 
represented a system that could utilize whole 
chips and thus better meet the community’s 
forest restoration goals.
Make projects competitive for further 
funding and development
Interviewees described the SWET grant funding as 
a “launchpad” that allowed them to successfully 
compete for the next stages of funding. Having fea-
sibility studies, technical analysis, and other docu-
mentation strengthened their applications to other 
programs such as the US Forest Service’s Woody 
Biomass Utilization Grants and Wood Innovation 
Grants, or funds from the US Department of De-
fense Energy Conservation Investment Program. 
These programs require detailed evidence of project 
viability, which interviewees said SWET funding 
helped produce. As one interviewee accounted: 
“[After the SWET], we were able to obtain a Wood 
Innovation Grant from the US Forest Service. We 
had applied unsuccessfully last year. We just didn’t 
have enough information. The work that the SWET 
supported took us to that level where this year, we 
did. We had a physical product we’d figured out 
how to make. We had data, photos, and samples. 
This tangible backup of our ideas was essential.” 
Key activities supported by SWET 
grants
• Bringing the right people/expertise to 
projects
• Gathering data, proving concepts, and 
conducting life cycle analyses
• Finding the right systems and 
technologies
• “Soft” yet crucial communication and 
outreach work to build support and 
investment 
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One interviewee also noted that a grant like the 
SWET can allow for a project to become more or-
ganized into a coherent package that funders can 
understand. Projects that have had inconsistent at-
tention and investment may be in “disparate bits 
and pieces” of work and evidence, and the SWET 
helped this interviewee put the pieces together. 
Overall, interviewees saw SWET grants as most 
useful for developing the information needed for 
the next stages of a project. 
Generate useful knowledge, even if a 
particular project changed course or did not 
proceed
Interviewees universally described “knowledge 
generated” as a key value of the SWET grant pro-
gram. As noted above, it can be difficult to fully 
explore project concepts or technologies without 
dedicated funding—yet without that information, 
projects may not proceed. One interviewee noted 
that even in the event that a specific project did 
not come to fruition, the knowledge gained would 
make it worthwhile, so long as that information was 
not proprietary and was shared among a larger net-
work so that others might benefit from it. This in-
terviewee explained that SWET grants “enable a lot 
of learning that would not happen otherwise. Even 
if they don’t work out, they likely generate quite 
useful knowledge for the grantee and if shared, 
others facing similar struggles in woody biomass.” 
Another interviewee highlighted how important 
the knowledge they gained during SWET funding 
was despite a considerable setback when the facil-
ity at which they hoped to produce biochar closed 
during the grant period. Although the closure ini-
tially waylaid plans moving forward, the research 
and experience that the interviewee and his team 
gained during the grant allowed them to discover 
how to create and blend ideal proportions of bio-
char in soil amendments, and they developed a new 
product that is now being commercially sold.
Foster increased networks and relationships 
in the wood energy community
Interviewees stated that one of the highest values of 
the SWET grant program and the existence of the 
SWET itself was the networks it provided. They 
cited the team’s meetings, and the knowledge and 
networks of Oregon Department of Forestry team 
leader Marcus Kauffman, as useful resources. As 
one interviewee noted, wood energy and biomass 
utilization at the scale of these projects are com-
plicated. In the US West, this is not a traditional 
industrial sector with established systems and ex-
pertise. The expertise and skills to succeed are di-
verse and as one interviewee described, “we need 
a lot of different brains together, innovating on the 
different parts.” Knowledge ranging from tradition-
al forest products processing to financing to social 
acceptance of biomass is all considered necessary. 
Others also described the importance of being able 
to connect with and learn from others. Although 
most of the interviewees said that they greatly 
valued the network opportunities form the SWET 
funding, one interviewee responded that they “did 
not need more networking.” This interviewee felt 
that networking was adequately covered via other 
means, and that finding sources of capital was a 
much greater need in their situation.
Provide a unique source of funding that is not 
readily available otherwise, and that is the 
“right size”
Interviewees described the SWET grant as unique, 
with one noting that “there is no other pre-develop-
ment money out there like that,” and another sug-
gesting that the SWET grant “offers outsized value 
for a small investment.” Some mentioned other pre-
vious bioenergy programs that were helpful such 
as the Pacific Bioenergy Program, and suggested 
that the funds and expertise available with those 
projects were not as readily available today as they 
once were. They appreciated that SWET grants 
helped fill this gap. Interviewees also noted that 
the SWET grant program was at the “right scale” 
for most of them. The SWET grants are considered 
relatively small compared to some other grants, 
such as those available in the energy development 
field more broadly. Interviewees described how 
other grant opportunities often require expertise 
such as consultants or other expenditures to apply 
for, and that these were not typically possible for 
their business. Interviewees also commented that 
working with Kauffman directly on grant adminis-
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tration, management, and any necessary adjusting 
of the grants was straightforward, worked well, and 
did not create onerous paperwork for them. Two 
interviewees additionally remarked that they ap-
preciated being interviewed for this report, as they 
felt that most grant paperwork “goes on a shelf” and 
that grant programs do not typically facilitate this 
type of follow-up learning to see what worked and 
did not work well.
Challenges
Interviewees were also asked to share any challeng-
es that they saw for the future of wood energy proj-
ects in a broader sense, and issues that the SWET 
grants could not address. Some of these issues are 
beyond the scope of what a small state-level grant 
program could be expected to overcome, but they 
are important context for the future work of the 
SWET. Some of the most pressing challenges ac-
cording to interviewees were:
Competitiveness of wood energy compared to 
traditional fuels
Several interviewees generally indicated that they 
see woody biomass utilization of all types as be-
ing at a “critical point.” They described the cur-
rent drop in oil and propane prices, as well as the 
enduring challenge of inexpensive hydroelectric 
power and natural gas, as significant barriers to 
further wood energy development. The low price 
of traditional fuels means that it takes longer for 
an investment in converting to wood energy to pay 
back in saved fuel costs, and this can greatly reduce 
incentives to try it. One pellet facility engaged in a 
SWET grant went out of business during the grant 
period, because it could not make biomass compete 
financially with other energy sources. This closure 
occurred despite some advantages such as a strate-
gic geographic location close to transportation and 
a partnership with the area port. Further, biomass 
production systems can be expensive, and in the 
case of the closed pellet facility, this expense was 
not feasible for them. Other interviewees also de-
scribed the upfront costs of biomass and concerns 
about long-term maintenance of the systems as 
major barriers, as other systems with lower capi-
tal costs (e.g. electricity) may be more appealing to 
energy users. 
Funding for necessary equipment and 
innovation
Interviewees felt that funds were still not available 
for other important aspects of wood energy devel-
opment, such as equipment. The pellet plant that 
went out of business was ultimately unable to find 
funding sources for facility equipment. Previously, 
the US Forest Service’s Woody Biomass Utilization 
Grant program allowed for some equipment pur-
chases, but the program no longer funds equipment 
purchases. One interviewee also noted that there 
are still no proven, portable, in-woods harvesting 
and processing technologies that are cost-effective-
ness enough, and that access to funds for innovat-
ing such equipment was lacking. 
It is an enduring challenge that there are no mecha-
nisms for banks to loan to wood energy projects, or 
other means of private sector funding. Several in-
terviewees stated that access to capital for these in-
vestments had been, and continued to be, the most 
significant barrier that they saw for the future of 
wood energy. One interviewee stated that, “It’s good 
that the SWET provides study money but many of 
these projects now need capital money. We need 
places where we could borrow to proceed with in-
stallation. Even simple systems are very costly. It 
is hard for private companies.”
A nascent wood energy industry
Another challenge raised by most interviewees was 
the small, marginal nature of the wood energy sec-
tor. One interviewee described it as “small compa-
nies, still struggling to make it a valid industry,” 
although they also remarked that this context can 
often encourage innovation and creativity. An-
other interviewee suggested that the slow prog-
ress and grant-dependent nature of wood energy 
to date meant that in many cases end users and 
businesses involved had yet to see savings or turn 
a profit. Thus, grants to explore opportunities and 
gather information may fund consulting and engi-
neering, but have yet to result in outcomes for the 
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businesses involved. Interviewees also suggested 
that policy for and public awareness of wood en-
ergy remains limited in the United States, and that 
this makes any efforts to increase incentives or de-
velop new resources difficult. Several interviewees 
stated that developing wood energy projects just 
takes time, “grit”, learning; and for businesses in-
volved, other income streams. They recommended 
that involved parties exercise patience. They also 
cautioned against premature announcements and 
claims based on concepts that are not well-proven. 
Particularly in rural communities hoping for new 
businesses and jobs, these expectations can cause 
extensive excitement and then disappointment 
when they do not come to fruition. This can cre-
ate cynicism and less willingness to explore wood 
energy in the future.
Unplanned delays that sideline projects
One final challenge was specific to the two grant 
projects in Harney County. The winter 2016 occupa-
tion of the Malheur National Wildlife Refuge meant 
that local city and county government officials had 
to dedicate their time to related issues, and were not 
available to work with the consultant on key steps. 
For example, the construction of a district energy 
system in Burns required negotiation around right 
of ways on city streets, but this conversation could 
not proceed. Tax credits for this work were also 
delayed as a result, but the consultant was able to 
extend these. In total, although the two projects in 
Harney County were at a standstill for two months, 
they are both moving forward again, and the in-
stallation of district energy has been perceived as 
a welcome and positive development for the com-
munity of Burns. 
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Future needs and considerations
Interviewees offered a range of suggestions and 
considerations for the Oregon SWET and for 
the future of wood energy in Oregon in general. 
These included increasing supply, sharing 
knowledge, building a case with policy makers, 
and managing expectations. 
Addressing supply concerns
All interviewees expressed concern about ongoing 
supply, particularly from federally-owned lands. 
For example, one project focused on developing a 
juniper biofuel and lumber byproducts. Although 
the SWET grant allowed them to refine their pro-
cessing flow and other important activities, the 
project partners remained concerned about a lack 
of supply from federal lands. They saw that since 
there is no major market for juniper at this time, 
the Bureau of Land Management was not typically 
including juniper removal in their environmental 
analysis and subsequent land management project 
implementation. This forces juniper users to rely on 
private lands only for juniper supply, which they do 
not think is sustainable. Interviewees familiar with 
this project suggested that the BLM, and where 
applicable, the Forest Service, include juniper re-
moval in projects performed through stewardship 
contracting to help make this activity possible.
Promoting and sharing knowledge and 
lessons learned
Several interviewees felt that the SWET was an ide-
al vehicle for overcoming lack of knowledge about 
wood energy projects. They variously described a 
need for the SWET to  “showcase, promote, and 
cheerlead” potential projects; as well as highlight 
successes that happen, concretely explaining the 
key steps and actions that contributed. One in-
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terviewee suggested that a series of case studies 
targeted to different end user audiences (military, 
schools, hospitals, etc.) would be particularly use-
ful. Despite the current challenges to wood energy, 
being ready with this material would allow new 
project development to get a head start if/when con-
ditions improved. Another interviewee noted that 
the SWET can “keep spreading the word about what 
is happening, who is doing what, and what the 
known results are. Don’t send out press releases and 
sound bytes that don’t inform anything.” In par-
ticular, two interviewees recommended more field 
tours and demonstrations that allowed farmers, log-
gers, and others to meet face-to-face and view ac-
tual projects have “high tire-kicking value”, despite 
costs. Some interviewees suggested specific topics 
for these events, for example: the role of biochar in 
preventing forest erosion. Further, one interviewee 
suggested that the SWETs from other states commu-
nicate more frequently to share knowledge at larger 
scales where feasible; and another recommended 
that university involvement needs to continue and 
be supported as it can provide credibility to the 
SWET. 
Most interviewees noted that the SWET was well-
suited to such communication roles, but that it did 
not necessarily itself serve as a technical clearing-
house or source of extensive technical expertise—
it was most valuable as a facilitator. However, one 
interviewee felt that the SWET could be a good re-
source for some financial information for facility 
owners who might want to pursue biomass. They 
suggested that the SWET could offer information on 
how to do financial analyses, particularly the early 
stage lifecycle analyses that can help identify if a 
project was a “go or no-go” before further invest-
ment. They recommended that the SWET help pro-
vide navigation through the potentially-confusing 
sets of available incentives and resources, such as 
New Market Tax Credits or Qualified Zone Acad-
emy Bonds.
Gaining political support
Interviewees consistently mentioned the ongoing 
need for political support for wood energy. One 
remarked that the SWET could “carry the torch 
of dealing with the state legislature and trying to 
get some [state level] incentives going.” Another 
said that the SWET serves and should continue to 
serve as an intermediary who can help share suc-
cess stories and opportunities with policy makers 
and agencies. One suggestion was that the SWET 
advocate, for example, for state agencies creating 
internal carbon policies for their food supplies or 
energy systems that would create major customers 
for biochar products and demand for wood energy.
Acknowledging project facilitation capacity 
needs
Finally, interviewees reiterated that the SWET 
funds had helped them take time to build support, 
manage the “people aspects” of project develop-
ment, and otherwise organize partners and players. 
One interviewee also suggested that new models for 
support and funding, such as local crowdsourcing, 
needed to be explored. They recommended that the 
SWET could continue to offer resources that sup-
port this “soft” yet crucial work. General network-
ing and relationship building was also described 
as an ongoing need by most interviewees, although 
one interviewee suggested instead that anything 
the SWET could do to find major customers, mar-
kets, and sources of capital would be more impor-
tant than more networking opportunities.
Recommendations for future SWET 
activities
• Encourage use of stewardship 
contracting to increase supply
• Showcase potential projects
• Offer navigation of available resources 
and incentives 
• Document concrete actions that lead to 
success
• Create increased political and agency 
support
• Help develop customers and markets
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Conclusion 
Oregon’s State Wood Energy Team provided grants 
to small and startup biomass business projects 
across Oregon. These grants allowed investment in 
biomass projects that would typically be too high 
risk for federal granting sources. Six grants total-
ing $204,700 were awarded from 2013–2015; the 
average grant was $34,117.  These relatively small 
investments were found to offer “outsized value.” 
They catalyzed and accelerated projects, often by 
providing credible data and information that will 
allow businesses to take the next step in project 
development. Businesses will still face challenges 
inherent to biomass utilization including limited 
markets, competition from other energy sources 
in the West, and the generally small and nascent 
nature of the biomass sector to date. Entities like 
the SWET can continue to address these challenges 
by providing networking, sharing new knowledge, 
garnering political support, and helping businesses 
navigate what can be a complex financial and insti-
tutional environment.
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